Hertfordshire County Council: Minerals and Waste Development Framework Programme 2005



Regional Spatial Strategy Stage

A. Public Consultation on Draft RSS
B. End Consultation, analyses of responses, preparation for EIP
C. Start Public Examination
D. End Public Examination (panel report ~2months later)
E. ODPM publish Draft Changes
F. Formal Approval

Minerals and Waste Development Scheme

1. Preparation of Submission DPD
2. Submission of DPD
3. Finalisation & Adoption

SCI Process Stage

1. Scoping
2. Consultation on Draft SCI
3. Representations on Proposals
4. Preparation and Submission of SCI
5. Representations on Submitted SCI
6. Pre Exam Meeting
7. Independent Examination
8. Binding Report
9. Finalisation & Adoption

Development Plan Document Process Stage

1. Evidence Gathering
2. Prepare Issues and Options in Consultation
3. Public Participation on Preferred Options
4. Representations on Preferred Options
5. Preparation of Submission DPD
6. Submission of DPD
7. Representations on Submitted DPD
8. Pre Examination Meeting
9. Independent Examination
10. Binding Report
11. Finalisation & Adoption

Minerals and Waste Proposals Map

A. Adopted Waste Allocations and Minerals Local Plan Review Allocations

Minerals Local Plan Inquiry (old development plan process)

A. Local Plan Inquiry
B. Inspectors Report (Non-binding)
C. Further Modifications
D. Modifications Deposit Period
E. Finalisation & Adoption

Supplementary Planning Document Stage

1. Evidence Gathering
2. Prepare Draft SPD
3. Public Participation on Draft SPD
4. Representations and finalise SPD
5. Adoption