

CONSULTATION FRAMEWORK AND TIMELINE

- Groups & Plan agreed – mid September
- Consultation/Involvement – mid Sept – mid Oct
- Evaluation – complete start November
- Produce Action Plan – November

Area	Date of Meeting/Involvement (between mid Sept and mid Oct)	Lead Link from Steering Group
EMPLOYEES		
DECOG	4 th September / 9 th November	Jo Brown
All employees	Teamtalk Questionnaire	Jo Brown
MEMBERS		
Brief and Involve		Louise Harrington
LEARNING DISABILITY		
Locality Forums	Watford – Sept 4 th (bi-monthly) Dacorum – tbc North Herts - tbc	Margaret Fitzpatrick
<i>MENCAP User Groups</i>		
<i>People First</i>		
<i>Day Services</i>	Service Users Conference – Sept 20th	
<i>Supported Living/Restbite Services</i>		
<i>Day Centres</i>	Monthly forums	
MENTAL HEALTH		
HPT User Group	NR to link with James Holland	Nicola Rouse/Suzy Hope
<i>MIND</i>		
<i>Person-centred planning</i>		
PHYSICAL DISABILITY		
Herts Action on Disability	Willing to run forum for us – end Sept or early Oct	Margaret Ftzpatrick
Broxbourne Organisation for the Disabled		
Hoddeston Organisation for the Disabled		

Watford Disability Forum	Large Consultation meeting Oct 10 th – SA and MF attending	
<i>Headway</i>		
<i>Age Concern</i>		
<i>REACT/POhWER</i>		
<i>MS Groups</i>		
<i>MND Association</i>		
<i>PASS</i>	Keen to run group	
<i>Black and Ethnic Minority Disability</i>	Shazia can convene group meeting in Oct	
SENSORY SERVICES		
Deaf Clubs	NR to confirm	Nicola Rouse
Blind Clubs		
SENSE		
<i>Herts Association for the Blind</i>		
<i>Herts Hearing Advisory Service (HHAS)</i>		
<i>Hertfordshire Deaf Children's Society</i>		
<i>Children with Disabilities' teams (CSF)</i>		

Note

- Groups that aren't considered to be key are in italics – this is open to challenge but in order to adhere to the tight timelines we thought it would be useful to identify the main/key groups
- Lead link to coordinate involvement piece with group